

PG&E - FERC Relicensing Process & Timelines

Public Meeting
Comments Due

FERC 18 CFR §	Relicensing Activity	Responsible Party	Activity Time Frame	Deadline ¹
FERC Scoping				
5.8(b)(3)(viii)	Conduct public scoping meeting and site visit	FERC	Within 30 days of the notice of commencement of proceeding.	7/5/2017
5.9(a)	File comments on NOI/PAD and SD1, and provide study requests	Participants	Within 60 days following the notice of commencement of proceeding.	8/4/2017
Study Plan Development				
5.11(e)	Conduct initial study plan meeting	Licensee	No later than 30 days after the deadline date for filing the Proposed Study Plan.	10/18/2017
5.12	File comments on Proposed Study Plan or submit revised study requests	Participants	Must be filed within 90 days after the Proposed Study Plan is filed.	12/17/2017
5.13(b)	File comments on Revised Study Plan	Participants	Within 15 days following filing of the Revised Study Plan.	1/31/2018
Conduct Studies				
5.15(c)(4)	File disagreement with Initial Study Report Meeting Summary	FERC and Participants	Within 30 days following the filing of the Initial Study Report Meeting Summary.	4/16/2019
5.15(c)(5)	If disagreements are filed, file responses to disagreement with Initial Study Report Meeting Summary	FERC, Licensee and Participants	Within 30 days of the filing of a disagreement with Initial Study Report Meeting Summary	5/16/2019
5.15(c)(4)	File disagreement with Updated Study Report Meeting Summary	FERC and Participants	Within 30 days following the filing of the Updated Study Report Meeting Summary.	4/15/2020
5.15(c)(5)	If disagreements are filed, file responses to disagreement with Updated Study Report Meeting Summary	FERC, Licensee and Participants	Within 30 days of the filing of a disagreement with Updated Study Report Meeting Summary.	5/15/2020
5.16(e)	File comments on Preliminary Licensing Proposal or Draft License Application	FERC and Participants	Within 90 days of the filing date of the Preliminary Licensing Proposal or Draft Application.	2/13/2020